

AREA	AMBITION	ACTION	OWNER	START DATE	COMPLETION DATE
<b>Create City of Nature Alliance</b>					
	I6	Identify partners wishing to deliver community focused activity initially in BHI	FPA team	Jan-22	Mar-22
	I6, F1	Employ City of Nature (CoN) Officer to support management of BCoN Alliance and liaison with BCoN Operations group	FPA team	Jan-22	Feb-22
	I6, H3,H1	Start delivery of community actions in BHI	Alliance - supported by CoN officer	Mar-22	Sep-22
	I5	Agree plan for Green Champions recruitment and management	Alliance - supported by CoN officer	Apr-22	Jun-22
	V3	Agree plan for additional sustainable fundraising	Alliance - supported by CoN officer	Apr-22	Jun-22
<b>Community engagement</b>					
	I2	Update 100 parks webpages with improved content	FPA team	Jan-22	May-22
	I1	Create City of Nature webpages	FPA team	Jan-22	May-22
	F1	Audit BHI ward green spaces (& all six red ward sites with Birmingham Fair Standard Audit Tool	FPA team	Sep-21	Dec-21
	I6	Engage with local BHI communities to ascertain what kind of activities and/ or changes they would like to see in their parks; referencing audit suggestions.	Alliance	Feb-22	Mar-22
	I5	Set up local volunteer groups to support POSs	Alliance	Mar-22	Sep-22
	I5	Recruit 5 Green Champions	Alliance	Mar-22	Sep-22
<b>Improvements to POS sites</b>					
	F1	Put in place noticeboards in BHI ward	Parks	Jan-22	Mar-22
	F1	Create mini site plans; following audit recommendations & community views for all POS in 6 wards	Parks	Jan-22	Jun-22
	F1, F3, F4	Undertake simple repairs such as paths in BHI ward	Parks	Jan-22	Jun-22
	F3	Support from Street Scene teams for clearing fly tip first; then Extra litter picks in BHI ward	Street Scene Teams & Community	Jan-22	Jun-22
<b>Ensure that all educational establishments promote green jobs and careers, and have access to sufficient and quality green and blue spaces that allow for outdoor learning, and natural play.</b>					
	I3	Make contact with <i>all</i> educational establishments (early years, schools, colleges and adult education) within the BHI area and introduce idea of	Education, Early Years and Skills and Employment Leads	Jan-22	Feb-22
	I3	Provide clear offer of nature based learning to all early years and education establishments in BHI; work with community / third sector partners for use of joint facilities (toilets)	Alliance	Mar-22	Sep-22
	I3	Deliver nature based mentoring for young people in care in BHI	BCT Lead	Mar-22	Sep-22
	F5, F6	Plan a series of physical skills show cases of green jobs and careers in BHI	Employment and Skills Lead	Jan-22	Jun-22
	I5	Support alliance in the promotion of green champions	Education Lead	Jan-22	Jun-22
	G4	Increase biodiversity enhancement whilst giving local people green skills	Alliance	Mar-22	Sep-22
<b>Create a Green Support/Promotional Package for local businesses</b>					

	H1, H3	Develop booklet with literature on benefits of green space to health and wellbeing and productivity, green business grants, and local open spaces	Public Health Lead and Business Lead	Jan-22	Jun-22
	H1, H3	Series of webinars promoting the benefits of green spaces to health and	Public Health Lead and Business Lead	Jan-22	Jun-22
	V3	Delivery of green/ blue spaces grant through the shared prosperity fund	Business Lead	Jan-22	Jun-22
<b>Enable changes to planning &amp; Regeneration processes and policies to support delivery of the City of Nature</b>					
	G1, G4, G5, G8	Development of Landscape Led Planning Checklist ( internal and external)	Planning Lead	Nov-21	Nov-23
	G4	Development of informative condition requiring new developments to provide BMHT Green User Guide	Planning Lead	Nov-21	Nov-23
	G1, G4, G5	Development of Condition requiring submission of evidence of adherence to landscape management plan	Planning Lead	Nov-21	Nov-23
	G1	Explore requirement for evidence that developers have liaised with local friends groups in POS design and management; linked to their ESG	Planning Lead	Nov-21	Nov-23
	G1, G4, G5	Explore S106 procedure regarding the early delivery of open space in a development scheme	Planning Lead	Nov-21	Nov-23
	G1, G4, G5	Explore development of a Tall Buildings Greening Policy & Green Roof Policy	Planning Lead and Planning Policy Lead	Nov-21	Nov-23
	G1, F3	Explore Service Charge Models as a long term maintenance strategy for new	Planning Lead	Nov-21	Nov-23
	G1,G2,G3,G4	Delivery of Open Space Assessment to support new POS policies in the BDP	Planning policy lead	Nov-21	Nov-23
	F2	Bordesley & Highgate Castle Vale, Gravelly Hill, Nechells, Pype Hayes and Balsall Heath West wards- including evidence base of what works and financial implications	Planning Lead	Feb-21	Jun-23
	F2	HIGHWAYS - complete license to cultivate policy	Alliance working with Planning	Jun-21	Jun-22
		Explore control over the removal of front gardens	Planning Lead		
		Explore case for ecological/ green enforcement officer	Planning Lead/ Principal		
<b>Promote the use and improvement of existing green spaces with equal citizen involvement</b>					
	G6	Identify housing land pockets in BHI and work with housing tenants to activate these spaces	City Housing Lead	Nov-21	Jan-22
	H5, I7	Deliver at least one communal garden site within BHI ward	City Housing Lead	Jan-22	Jun-22
	H3	Increase number of parks in BHI offering health and wellbeing activities and social prescribing	Alliance	Mar-22	Sep-22
	F5, F6	In partnership with education and skills develop an outdoor courses delivery programme, including Sow and Grow	Employment and Skills Lead and Alliance	Nov-21	Sep-22
	I2	Promote Coordinated Campaign for Council Media to support green space	City of Nature Officer	Feb-22	Dec-22
	H3	Put in place physical health solutions, e.g. Daily Mile routes	Public Health & Parks	Dec-21	Jun-22
	H3	Work with local hospitals and GPs to ensure health services are linked up to	Public Health	Jan-22	Jun-22
<b>Amend corporate processes to ensure City of Nature theme became systemic across the Council</b>					
	G9	Adoption of new governance model for City of Nature, including setting up City of Nature Board	CLT	Dec-21	Jan-22
	G9	Ensure City of Nature embedded across Route to Zero program & team	AD for Route to Zero	Jan-22	Mar-22
	V1, V4	Ensure climate ambitions of City of Nature are linked to BCC Treasury and BCC Finance through Treasury Panel	Finance	Jan-22	Jun-22
	F1, F6	Complete service re-design for Street Scene and Parks Services	AD for Street Scene	Jan-22	Dec-22